ECS Configuration Change Request Pagelof 1 Pages
CCR No. 96-0146 Logged Date 3/26/96 Rev. Request Type CCR
Priority Routine Urgent |:| Emergency |:| Affected Release Change Class I

Title (description) Availability Models/Predictions for the ECS Project

Documents Affected
Reference

DID 515, Availability Models/Predictions for the ECS Project

Source Nos (RID, NCR, etc.) or Tech

RTM Change |:| Start New Baseline |:|

Problem
Provide updates to reflect Release B CDR design configuration.

Proposed Solution

Impact Analysis:
Organizations Affected:

QA[] RelA[]

BOO |:|
Rel. B |:|

Contracts I:I
Rel. IR1 |:|

ESO |:|
MRS |:|

FOS |:|
SMO |:|

M&O I:l
Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator B. Nguyen (Signed) B. Nguyen 3/27/96
Signature Date
Office H. Brackett Office Manager (Signed) E. H. Brackett 3/27/96
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
Comments:

CCB Chairperson  (Signed) R. E. Clinard  3/27/96

Signature

Date
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